Miami-Dade Water and Sewer Department (WASD)

Transparency Report

Summary of Changes
April 2018

Exhibit A

A. Awarded Contract — None

B. Project Advertised — None

C- Status Change

Accelerate ISD Project No. & Project Project Status and Comments
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes DB15-WASD-01 Under the Cone of Silence
Commission District 1
Pending Contract Award
Design-Build Services for Recommendation Approval
Replacement of Water Mains and
Service Conversions in the
Miami-Dade County North Miami
Beach “Donut Hole” Service Area
Yes DB16-WASD-02 Under the Cone of Silence
Commission District 7
04/05/2018
Alexander Orr Water Treatment Received Florida Lenmark Corporation
Plant Drinking Water Laboratory | Executed Contract
Pending Contract Award Recommendation
Approval
Yes DB17-WASD-01 Under the Cone of Silence
Commission District 7
5/01/2018
Central District Wastewater Negotiations Memo Approved
Treatment Plant Oxygen
Production Facility Consent
Decree 2.27




Accelerate

ISD Project No. & Project

Project Status and Comments

Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes S-882R Under the Cone of Silence
Commission District 8
(Consent Decree Project) 5/15/2018
Bid Due Date
1.02 Oxygen Production Upgrades
SDWWTP
Yes S-895 Under the Cone of Silence
Commission District 4
(Consent Decree Project) 4/24/2018
Revised Bid Due Date
CD 3.02(2) NDWWTP Primary
Clarifiers and Odor Control
Upgrades
Yes S-892 Under the Cone of Silence
Commission District 7
(Consent Decree Project) 5/22/2018
Bid Due Date
2.08 Secondary Clarifiers Plant 2,
2.10 Return Sludge Ps Plant 2,
And 2.01 (3) Electrical
Improvements @ CDWWTP
Yes S-896 Under the Cone of Silence
Commission District 7
(Consent Decree Project) 4/18/2018
Revised Bid Due Date
CD 3.05(2) NDWWTP Secondary
Clarifiers Upgrades (Remaining
Scope of Work)
Yes DB14-WASD-09

Various Commission Districts

Design-Build Services for
Installation of a 36-inch Diameter
Sanitary Sewer Force Main
located at 107 Avenue between
N.W. 7 Street to N.W. 25 Street

4/27/2018
Reject All Bids Approved

Will be re-advertised under
Project No. DB18-WASD-01




Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of April 2018 in the amount of $39,673,626
and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $216,182,000.

Exhibit C
Consent Decree Description of Project Summary of Changes
Project Number
3.1 Headworks and Sludge Total additional charges in the amount of $55,920
Degritting Transfer for this period.
4.3 Government Cut FM - Phase 3 | Total additional charges in the amount of $533 for
this period.
4.8 Rehabilitation of 54 inch PCCP | Total additional charges in the amount of $610,428
FM in the City of Miami for this period.
5.15 Upgrade of PS #0065, 0201, Total additional charges in the amount of $246,453
0334, 0374, 0607 for this period.
N/A Stipulated Penalties Added the stipulated penalties paid in January 2018
for period between February and December 2016




